

2005-2006

Strategic Goal: Install HD Radio

Action Steps	Action Leader	<i>Jul-05</i>	<i>Aug-05</i>	<i>Sep-05</i>	<i>Oct-05</i>	<i>Nov-05</i>	<i>Dec-05</i>	<i>Jan-06</i>	<i>Feb-06</i>	<i>Mar-06</i>	<i>Apr-06</i>	<i>May-06</i>	<i>Jun-06</i>
Finish installation, begin testing	Dave Maley	X											
Public Rollout & promotion	Dennis, Scott, Steve C		X										

Personnel:

Success Indicators:

Begin broadcasting in HD by end of summer

Category: Institutional Effectiveness


