Kirkwood Community College
End of Week Project Report

Issues Status:
- Configuration changes have been made to both the Foundry and Vbrick equipment. Everything now is set to auto/auto negotiate. This has stabilized the video, which has been tested for three days.
- The "Relay" function that was not working properly on the DL Navigator has been resolved and was tested on Thursday, December 28th. This is now operating correctly.
- Two sites (Washington and Belle Plaine) are experiencing a DL Navigator start up issue when a session is launched. We will continue to work to resolution.
- New drivers will be developed to correct audio issues communicating with the echo canceller. This is currently being written and available for installation early next week.

Week of January 2nd thru January 5th:
- Upgrade DL Navigator software in all five-beta sites.
- Load new audio drivers for the Gentner echo cancellers.
- Conduct testing between all sites for connectivity and operations.

Dascom Contacts:
- Tim Weishapple will be on vacation the week of January 2nd thru January 5th. Please contact Joe Sippl at: (651) 578-1200 if you need assistance.
- Dustin will be available as usual via cell phone.

Please Note: Our next telephone conference will be Wednesday, January 10th at 10:00 am.  
Telephone number: (866) 809-4014  
Code: 578 1220