

2006-2007

Strategic Goal: Improve EagleNet communications/registration process

Action Steps	Action Leader												
		Jul-06	Aug-06	Sep-06	Oct-06	Nov-06	Dec-06	Jan-07	Feb-07	Mar-07	Apr-07	May-07	Jun-07
Review EagleNet with Enrollment Team	Peg Julius/Jill Horn				X								
Testing with students	Kristie Fisher/Kris Tharp/Peg Julius					X							
Focus Group Advising and Center Staff	Peg Julius				X	X							
Compile Results from focus groups and testing	Penny Heisdorffer						X						
Develop list of recommended changes to implement	Team							X	X				
Share list of changes with Communication Management team and IT	Kathy Kaiser/Kristie Fisher								X	X			
Work with IT to implement changes	Kathy Kaiser/Kristie Fisher										X	X	X

Personnel: Existing

Success Indicators: Improve usability of Eagle Net.
