11/14/2006

Kirkwood Community College
Daily Project Report

Team Report:

We have completed testing of (5) sites throughout the Kirkwood network. Results are:

- Three of the five sites did switch passing video and audio (Vinton, Williamsburg and Belle Plaine). However, each site had quality of service issues (tiling and slow picture refresh after switch).

- Two of the test sites had network, technical issues (Washington and Tipton):
  - multicast issues
  - Quality of service issues

- Matt Oliver from Foundry will continue to work on the multicast and QOS issues at Washington and Tipton through out the day (11/14).

- Dascom will conduct an internal meeting with engineers and vendors to determine status of project and determine any additional resources to bring to the project.

- We will discuss further implementation strategy at the weekly progress meeting at 10:00 am.